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ESTIMATE RUN 07/15/2009

ESTIMATE SUMMARY 08:09:07
CONTID: C17252 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17252-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 26.0 DAYS TIME ALLOW: 30 WORK DAYS
SH88:FEDERAL TO SANTA FE PERCENT TIME: 86.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: ES6088A-026
SHB8:FEDERAL TO SANTA FE
NAME OF ROAD: 088A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 06/29/2009 DATE TIME STARTED 05/18/2009
1707 COLE BOULEVARD SUITE 100 DATE LET 04/02/2009 DATE WORK BEGAN  05/18/2009
DATE AWARDED 04/09/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 05/18/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 561,738.19 PARTICIPATING $ 339,222.77 $ 302,349.35
AWARD PROJECT AMT: $ 407,407.47 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 60.39% TOTAL EARNINGS 339,222.77 302,349.35
FUNDS AVAILABLE: $ 222,515.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 339,222.77 302,349.35
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,111.11 -5,277.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 333,111.66 297,072.17
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 333,111.66 297,072.17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 297,072.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 173.000 59.000
SY 77.500 1,162.50
15.00000 136.500 2,047.50
0010 202-00203 *REMOVAL OF CURB AND GUTTER 305.000 199.000
LF 0.000 0.00
5.00000 199.000 995.00
0015 202-00210 *REMOVAL OF CONCRETE PAVEMENT 120.000 0.000
SY 120.000 2,160.00
18.00000 120.000 2,160.00
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 26,559.000 0.000
sy 23,769.800 22,581.31
0.95000 23,769.800 22,581.31
0025 202-00810 REMOVAL OF GROUND SIGN 10.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0030 202-00831 *REMOVAL OF TRAFFIC SIGNAL HEAD 2.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0035 202-04005 CLEAN VALVE BOX 17.000 0.000
EACH 15.000 750.00
50.00000 15.000 750.00
0040 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
155.00000 0.000 0.00
0045 203-01622 SWEEPING (WITH PICKUP BROOM) 30.000 0.000
HOUR 21.250 2,550.00
120.00000 21.250 2,550.00
0050 208-00020 *SILT FENCE 200.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0055 208-00034 *GRAVEL BAG 30.000 30.000
LF 0.000 0.00

5.00000 30.000 150.00
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 5.000 500.00
100.00000 5.000 500.00
0065 208-00050 *STORM DRAIN INLET PROTECTION 40.000 40.000
EACH 0.000 0.00
85.00000 40.000 3,400.00
0070 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 240.000 240.000
LF 0.000 0.00
5.00000 240.000 1,200.00
0075 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 1.000 1,500.00
1,500.00000 1.000 1,500.00
0080 208-00205 *EROSTION CONTROL SUPERVISOR 45.000 0.000
HOUR 6.000 780.00
130.00000 6.000 780.00
0085 210-00440 *REPAIR CURB 20.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0090 210-04010 ADJUST MANHOLE 18.000 0.000
EACH 8.000 4,080.00
510.00000 8.000 4,080.00
0095 210-04050 ADJUST VALVE BOX 33.000 0.000
EACH 20.000 4,100.00
205.00000 20.000 4,100.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 21.250 2,125.00
100.00000 21.250 2,125.00
0105 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,065.000 0.000
TON 2,817.110 149,306.83
53.00000 2,817.110 149,306.83
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,327.000 0.000
GAL 1,197.500 2,095.63
1.75000 1,197.500 2,095.63
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 412-00605 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 120.000 0.000
sy 120.000 4,320.00
36.00000 120.000 4,320.00
0120 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 116.000 0.000
SY 116.000 1,368.80
11.80000 116.000 1,368.80
0125 608-00006 *CONCRETE SIDEWALK (6 INCH) 50.000 32.500
sy 8.400 268.80
32.00000 40.900 1,308.80
0130 608-00010 *CONCRETE CURB RAMP 123.000 26.500
SY 43.360 2,818.40
65.00000 69.860 4,540.90
0135 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 398.000 199.000
LF 199.000 2,786.00
14.00000 398.000 5,572.00
0140 614-10160 *SIGNAL HEAD BACKPLATES 2.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0141 614-10160 SIGNAL HEAD BACKPLATES 12 X 5 BACKING PLATES 2.000 0.000
EACH 2.000 670.00
335.00000 2.000 670.00
0145 614-70337 *TRAFFIC SIGNAL FACE (12-12-12) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
115.00000 0.000 0.00
0147 614-70336 TRAFFIC SIGNAL FACE (12-12-12) BLACK POLY TRAFFIC 1.000 0.000
SIGNAL HEAD TO MATCH EXISTING.
EACH 1.000 1,075.00
1,075.00000 1.000 1,075.00
0150 614-72875 *LOOP DETECTOR WIRE 708.000 0.000
LF 650.000 1,267.50
1.95000 650.000 1,267.50
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00

1,140.00000 0.000 0.00
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 626-00000 *MOBILIZATION 1.000 0.202
LS 0.605 27,182.51
44,929.77000 0.807 36,258.32
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.750 1,162.50
1,550.00000 1.000 1,550.00
0170 627-00005 *EPOXY PAVEMENT MARKING 50.500 0.000
GAL 50.500 4,292.50
85.00000 50.500 4,292.50
0175 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 144.000 0.000
GAL 42.000 1,470.00
35.00000 42.000 1,470.00
0180 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 1,417.000 0.000
SF 859.600 6,876.80
8.00000 859.600 6,876.80
0185 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,600.000 0.000
SF 1,914.000 9,570.00
5.00000 1,914.000 9,570.00
0190 630-00000 *FLAGGING 800.000 24.500
HOUR 338.500 5,754.50
17.00000 363.000 6,171.00
0195 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 12.000
HOUR 14.000 840.00
60.00000 26.000 1,560.00
0200 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.900 900.00
1,000.00000 0.900 900.00
0205 630-00007 *TRAFFIC CONTROL INSPECTION 15.000 0.000
DAY 6.000 300.00
50.00000 6.000 300.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 6.000
DAY 21.000 10,395.00

495.00000 27.000 13,365.00
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 3.000
EACH 2.400 60.00
25.00000 5.400 135.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 9.500
EACH 18.400 460.00
25.00000 27.900 697.50
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000 4.500
EACH 3.600 90.00
25.00000 8.100 202.50
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 80.000
SF 64.000 768.00
12.00000 144.000 1,728.00
0237 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 99.000 49.500
SF 39.600 1,100.09
27.78000 89.100 2,475.20
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 800.00
1,000.00000 1.800 1,800.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.500
TYPE)
EACH 1.300 390.00
300.00000 1.800 540.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 200.000 15.000
EACH 12.000 300.00
25.00000 27.000 675.00
0255 630-80380 *TRAFFIC CONE 500.000 40.000
EACH 198.500 1,191.00
6.00000 238.500 1,431.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
3,000.00000 0.000 0.00
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,500.000 0.000
FA 5,486.810 5,486.81
1.00000 5,486.810 5,486.81
0280 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
F A 1,821.370 1,821.37
1.00000 1,821.370 1,821.37
0285 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 46,500.000 0.000
FA 12,872.500 12,872.50
1.00000 12,872.500 12,872.50
0295 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70031 F/A INTERIM SURFACE REPAIR 3,700.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70034 F/A INLET REPAIR 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17252-BID ESTIMATE RUN 07/15/2009
PROJECT: ES6088A-026 ESTIMATE NO: 0002 08:09:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 700-70380 F/A EROSION CONTROL 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 555,138.19 $ 302,349.35% 332,622.77
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
6,400.00000 1.000 6,400.00
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
CAT 0400 CURRENT AMT $ 6,600.00 $ 0.00$ 6,600.00
PROJECT TOTAL CURRENT AMT $ 561,738.19 $ 302,349.35% 339,222.77



